Template Manufacturing Plan

Jun 12, 2023

Project manager	
Project dates	Sep 1, 2023 - May 10, 2024
Completion	0%
Tasks	16
Resources	0

Tasks

Nome	Data de início	Data de fim
Design	9/1/23	12/11/23
Vehicle Dyanamics Simulation - Suspension	9/1/23	9/15/23
Suspesnsion Geomery Freeze	9/18/23	9/18/23
Cooling System Integration	10/13/23	10/30/23
Driver Ergonomics Freeze	11/30/23	11/30/23
Powertrain	10/3/23	12/11/23
Powertrain Selection	10/3/23	11/6/23
Integration	11/7/23	12/11/23
Manufacturing	10/20/23	4/2/24
A-arms	10/20/23	11/6/23
Welding Jig	12/15/23	1/18/24
Chassis Welding	1/19/24	2/8/24
Rolling Chassis	4/3/24	4/3/24
Testing	4/8/24	5/9/24
Inaugural Ride	4/8/24	4/8/24
Testing Phase	4/12/24	5/9/24

Gantt Chart

Nome	Data de início	Data de fim
Design	9/1/23	12/11/23
Vehicle Dyanamics Sim...	9/1/23	9/15/23
Suspesnsion Geomery Freeze	9/18/23	9/18/23
Cooling System Integration	10/13/23	10/30/23
Driver Ergonomics Freeze	11/30/23	11/30/23
Powertrain	10/3/23	12/11/23
Powertrain Selection	10/3/23	11/6/23
Integration	11/7/23	12/11/23
Manufacturing	10/20/23	4/2/24
A-arms	10/20/23	11/6/23
Welding Jig	12/15/23	1/18/24
Chassis Welding	1/19/24	2/8/24
Rolling Chassis	4/3/24	4/3/24
Testing	4/8/24	5/9/24
Inaugural Ride	4/8/24	4/8/24
Testing Phase	4/12/24	5/9/24

Resources Chart