
Template Manufacturing
Plan Jun 12, 2023

Project manager
Project dates Sep 1, 2023 - May 10, 2024

Completion 0%
Tasks 16
Resources 0



Nome Data de início Data de fim
Design 9/1/23 12/11/23

Vehicle Dyanamics Simulation - Suspension 9/1/23 9/15/23
Suspesnsion Geomery Freeze 9/18/23 9/18/23
Cooling System Integration 10/13/23 10/30/23
Driver Ergonomics Freeze 11/30/23 11/30/23
Powertrain 10/3/23 12/11/23

Powertrain Selection 10/3/23 11/6/23
Integration 11/7/23 12/11/23

Manufacturing 10/20/23 4/2/24
A-arms 10/20/23 11/6/23
Welding Jig 12/15/23 1/18/24
Chassis Welding 1/19/24 2/8/24
Rolling Chassis 4/3/24 4/3/24

Testing 4/8/24 5/9/24
Inaugural Ride 4/8/24 4/8/24
Testing Phase 4/12/24 5/9/24
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Powertrain Selection 10/3/23 11/6/23

Integration 11/7/23 12/11/23

Manufacturing 10/20/23 4/2/24

A-arms 10/20/23 11/6/23

Welding Jig 12/15/23 1/18/24

Chassis Welding 1/19/24 2/8/24

Rolling Chassis 4/3/24 4/3/24

Testing 4/8/24 5/9/24

Inaugural Ride 4/8/24 4/8/24

Testing Phase 4/12/24 5/9/24
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Name Default role

2023 2024
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Inaugural RideDriver Ergonomics Freeze Rolling ChassisSuspesnsion Geomery Freeze


