Template Manufacturing
Plan Jun 12, 2023

Project manager

Project dates Sep 1, 2023 - May 10, 2024
Completion 0%
Tasks 16

Resources 0
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Tasks 2
Nome Data de inicio Data de fim
Design 9/1/23 12/11/23
Vehicle Dyanamics Simulation - Suspension 9/1/23 9/15/23
Suspesnsion Geomery Freeze 9/18/23 9/18/23
Cooling System Integration 10/13/23 10/30/23
Driver Ergonomics Freeze 11/30/23 11/30/23
Powertrain 10/3/23 12/11/23
Powertrain Selection 10/3/23 11/6/23
Integration 11/7/23 12/11/23
Manufacturing 10/20/23 4/2/24
A-arms 10/20/23 11/6/23
Welding Jig 12/15/23 1/18/24
Chassis Welding 1/19/24 2/8/24
Rolling Chassis 4/3/24 4/3/24
Testing 4/8/24 5/9/24
Inaugural Ride 4/8/24 4/8/24
Testing Phase 4/12/24 5/9/24
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